D VB/1-70 Superfund Site Weekly Budget Summary #76
Phase |l Rapld Iv, BA Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 11/25/2005

USEArrny Corps Start Date: 16-Jun-04

of Engineers. Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Seasc Sﬁﬁﬁwﬁ)ﬂﬁ ﬁiml'ii mmﬁnro

Original T.0. Cost $ 3,056,170.00 Budget Summary: 3 2047034

Task: Original Budget | Cument Budget | ThisWeek | Costto Date |

Modifications: (3) $ 4,920,382.40 Indirect Costs:

Current 7.0, Cost 7,976,552.40 Construction Work Plan $ 585972 | % 255924 |3 - $ 431.80

Mobilization/Crew Rotation 3 5692600 |8 13960265| % 71142 | $ 137,578.30

QOriginal Fee: @ 6.37% $ 183,020.00 Site Adimin & Indirects $ 217,389.74 | & 806'.192‘§4 $ 2723501 % 775, 748.97

Modification Fee: @6.37% § 294 658.61 Per Diem & Lodging $ 181,71963 1% 37201576 | % 542331 % 360,027.55

Total Fee: $ 47767861 Home Office Support $ 1664743 | $ 29,383.97 | % - 3 4,437 15

Final Report/Proj Close-Out $ 14143741 % 2421897 | % - $ -

Current T.0.Funds: $ 749887379

Direct Costs: USEPA Soil

Subcontracts: (Fixed Price) _Site Set-up/Maintenance $ 7.1 24261% 16,886.45 | $ - $ 17.627.28_

1) None $ - Post Construction Maint. $ 101,750.90 | % 3331879 | % - $ 23,283.27
Site Co-ordination, Pre-Excav | $ 59901.73]|% 17212635 % 684.021 % 161,977.29

Current T.0.Funds: $ 7,498,873.79 Site Co-ord,_FoIIow UpAsBits | 59,901 701 % 111 ,60'?.39 $ 365419 123,465.30

Site Costs to date: $ 6,098,381.91 Misc Open Tasks {11) $ 159126015|% 477211220( $ 10285.08{% 4,010,997.59

Site Funds Available: |=!5 1,400,491.88 | Fuel/QOil Misc Field Supplies $ 6494660 |$ 127,54573 | % 70551% 134,319.48

Excludes: Fee, Fixed Price Subcontracts —-

Direct Costs; ASARCO 100

Costs to Date T.0. #1: {Fee Excluded) Site Co-ord, ASARCO 100 $ - |$ 81,08243]% - 1% 65,515.87 |
Indirect Costs:  21%  § 1,278,223.77 ~ T
Direct Costs: 79% $ 4,820,158.14 Direct Costs: LBP Tasks

$ 6,098,381.91 LBP Comm Mtg Support $ - |$ 49275003 - |3 27,383.15

This week: LBP Site Co-Ord $ - $ 2100000 8 - $ 7.957.28
Indirect Costs.  25%  $ 3,977.25 LBP Assesment $ 143,122201% 240,863.44]% - 1S 134,466.00
Direct Costs:; 75% $ 11,679.06 LBP Abatement $ 362447303 352447301( % - $ 90,178.90

$ 15,656.31
Direct Costs: Initial Sampl. _

Daily Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord $ - $ 29068097 |% 5656.37 | $ 9,842.86
fndirect Costs: $ 1,806.63 Init, Sampling Field work $ - $ 11754431 | % 3654 | $ 13,144.96
Direct Costs: $ 4,991.43

$ 6,798.068 ___Rounding Adjustment . $ 0.04)| {1.09)

** Excludes Fee, Fixed Price Subs Fee 3$ 183,020.00 | $ 47767861 % - $ 47767861

Site Funds Avaiable Until: | 6/49/2006 | Totals ﬁl’?s 3,056,170.00 [ $ 7,976,55240[$ 15656.31[$ 6,576,060.52

Target Completion, Field Ops 15 Dec 0§ (357 Sites)




VB/I-70 Superfund Site Weekly Cost Summary #76
Phase I Rapid IV, 8A Contract# WO9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 11/25/2005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Season (Revised)
Pagg 20f5

b Thru11/98/2005 | §  3,300476.47 | § 359.587.05|$ 77385139 [$ 97104124 [$ 64940183 |8 1936716 (5 47767861 |

I$ 6.560403.75 |

—

Date tabor Per Diem Equipment Material Subcontracts |  Analytical Fee Daily Total Total Phase Il
11/19/2005 |$ 1177.34] 3 18095|% 1296109 47951 % 776 | § - $ - 3 271010} 8% 6,563,113.85
11/20/2006 | $ - 3 60.23]% - $ - $ - 3 - $ - 3 6023 |% 6,563,174.08
11/21/2005 | § 943441 % 60.23 % 122432]% 23028 | ¢ 77618 - $ - 3 2468.03|$ 6,565,640.11
11/22/2005 | $ 63063 ] % 6023]|% 1,22432[% 11460 |$ 36344013 - |3 - |$ 5664.18 1% 6,571,304.29
11/23/2005 | § 386.94 | § 6023|3% 138864185 116.60 | § 776 9% - 3 - $ 196017 |$ 6,573,264.46
11/24/2005 | $ - $ 60238 122432|% 10549 | $ 776 1% - $ - 3 1,397.80 | $ 6574,6682.26
11/25/2005 | $ - i3 6023|% 12243218% 10549 | § 77618 - 13 - 13 1,397.80 | $ 6,576,060.06

ThisWeek [$ 3,13835[%  54233[§ 7562028  72041]§ 3673203 - |$ -_ 15 15656.31
To Date $ 32126148208 36012938|$ 78143341[$ 971.76165|% 65307503 |$ 1936716]3% 47767861 | % 6,576,060.06
Woeekly Cost by Category VB/I-70 Superfund Site
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VB/1-70 Superfund Site Weekly Budget Summary #76
Phase il Raplid IV, 8A Completed To Date Costs Thru;
Denver, Colorado Task Order # 0001 3425 | 11/25/2005
US Army Corps %my_aed This week
of Engineers. Rapid Response/Project Resources Inc. [ 0 |
Page 3 of 5
RRIV T.0 #0001 (342 5 Sites) _ This Week Total Cost to Date (588.5 sites)
ToDate | CostProperty Total Cost | Cost/Property [Total AliContracts |  Cost/Property
Indirect Costs:
Site Visit $ - $ - 3 - $ - $ 611968 | $ 10.40
Construction Work Plan $ 431801 % 1261 9% - 1% - 13 13745810} % 23.36
Mobilization/Crew Rotation $ 127,138.381% 371.211 % 35571 #DIVIO! ] 252,156,001 ¢ 426.48
Site Admin & indirects $ 693966.13| % 202618: % 1,361.75 #_C)IV!O! $ 1,283,968.48 | $ 2,181.76
Per Diem & Lodging $ 33846083 % 988211 % 27117 #DIVIO! 3 684610551 % 1,163.31
_I'_l_ome QOffice Support $ 3851991(% 11251 % - b3 - 3 14,482.02 | § 24 61
Final Report/Proj Close-Out $ - $ - $ - $ - $ - $ -
Total Indirect CostS' $ 116384892 % 338810 | % 1,988.63 #DIVID! W 2,255,084.82 | $ 3,831.92
{Direct Costs: '::1 T .
Site Set-upIMalntenance $ 1762728 | $ 5147 1% - $ - $ 8659166 | % 147.31 |
Slte Co-ordination, Pre-Excav $ 161977291% 472931 % 684.02 | $ - $ 36295708 | % 616.75
Removal Impacted Soils $ 8241964518 240641 | % 2158.05| % - $ 142218453 ]8 2,416.63
T&D Impacted Soils $ 543643.72(% 1,587.28 | $ 1,158.00 | - $ 90851869 | $ 1,543.79 |
Sampling & Analysis $ 26372201 % 7700 % - $ - 3 5047427 | & 85.77
Restoration/Backfill $ 1,64@75.23 $ 479526 | % 97167 | 3% - $ 267558058 | $ 4,546 46 |
SodiSeed $ 517734531 % 151162}% 550848 1% - $ 89965215 % 1,528.72
Garden/Fiwr Beds $ 5704280 % 168.30 13 - 13 - |$ 98,873.74 | S 168.01
RockMuich/Misc Gnd Cv $ 22448797 1|93 655441 & 219.00 | % - $ 393684291 % 668.96
Sprinkler Systeams $ 12?,159.51 3 37127 13 - 3 - $ 127159511 % 216.07
Post Construction Maint, $ 23268327 | % 6798 |% - 3 - $ 32142821 % 54,62
Site C Co-ord, Follow Up As Bits $ 123485301 % 36048 | $ 3654 1% - 3 22442006 | $ 381.34
Site Teardown b 3 - $ - $ - $ - $ - $ -
[Community Air Monitoring $  4374850(% 127.73 | $ 269.88 [ $ - |[$__ 186018519 316.08
Fuel/Oil Misc Field Supplies $ 131,721.4 | % 38459 | % 70551 % - % 213,00067 | $ 361.94
ASARCO Suppeort $ 363967 |3 10631 % - $ - $ — 719047 | $ 12.22
Total Direct Costs. $ 446907207 | % 13,048.30 | 3 1 1.0?6.19 $ - $ 7,688,558.03 % 13,064.67
Sub Totals: (Cost/Site) $ 563292099 $§ 1644648 3 13,064.82 #DIVio! $ 0994364285 $ 16,896.59
Fee {Prorated for 407 Sites) $ 42090248 § 103416 $ - 3 - $ 687,31365 $ 1,052.55
6,053,823.47 $ $

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initia! Sampling Tasks,




oy VB/I-70 Superfund Site Waeekly Budget Summary #76
‘ w } Phase Il Rapid Iv, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 11/25/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  12/15/2005 Field Ops 2005 Season (Revised)
Page 4 of 5
Fee Breakdown Schedule Soil Removal snes Completed (Overall)
Non-Soil Rmvl Tasks Current Budget Fee &% w54 Task Order #14 | Cross-Over  {Task Order #01 | Total To Date
Lead Based Paint (d) $ 66356574 |5 4227043 133 0 0 133
Initial Sampling (2) $ 14663528 % 9,340.75 2004 33 80 213 326
ASARCO 100 (1 3 81,08243: % 5,164.95 2005 0 0 129.5 129.5
$ 89130345135 58,776.13 Total 166 80 3425 588.5
Soil Removal Tasks Current Budget “Fee [AvgSFiSite | 3,243 | 3,948 | 3,864 | 3,711 |
Indirect Support Tasks (6) t§ 1,37397343|% 8752213
Direct Fieid Tasks _ (16) | $ 5,233,596.91 | $ _333,380.35 *[AvaCost/'Site |§ _ 18,050.57 | § _ 16,420.07 |§ 1644648 [$  16,896.50 )
6,607,570.34 | $ 420,902.48
*|Avg CostUSF | $ 550 | $ 416 1% 4261% 4.55 |
Task Order Totals $ 749887379 $ 47767881 * Excludes Fee
Completed Sites This Week: VB/I-70 Avg Cost/Site
Non-Soif Remv| Sites This Week To Date
Lead Based Paint 0 10 '
Initial Sampling 0 45 ;
— 1
Lead/Arsenic Soil Sites SFiSite
' 3333338885888
1 S 0 o & 8 8 8 s 8 8
2 EEEEEEEE AR ,
3 SOREL a5 85 s s [C3AgCosifSite
4 - - {Fee Excluded)
5 Week Ending ~—8 per. Mov. Avg.
6 _{Avq Cost/S 3_[
7 Nole: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Total SF This week - Remarks:
1) No fieid work scheduled this week, Minor SCT activities early in the week.
Total SF Task Order #1 1,323,306 2) Thanksgiving Break/Crew rotation, Ops sched to resume Mon 28 Nov 05.
Total SF 2005 517,981
Total SF All Contracts (3) 2,184,102




VB/I-70 Superfund Site Weekly Budget Summary #76
Phase I Rapid IV, 8A Contract # WO9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 11/26/2005
US Army Corps Start Date:  16-Jun-04
of Engineeors. Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Season (Revised)
Fgge 50f5
Forward Look: —
_ _ DiyBunRate | _
Task: Current Budget | CosttoDate | Remainin 4 Week Ay Duration | Estto Compt | Variance |
Indirect Costs: -
Construction Work Plan $ 2,55024 | % 431803 212744 (% - LS $ - $ 2,127.44
Mobilization/Crew Rotation 3 138602651 $ 13757830 | $ 202435 % 186.68 20 ] 373364 | % {1,709.29)
Site Admin & Indirects $ 8061 2_84 $ 77574897 |$ 3044387 |$§ 1,239.37 20 $ 2478748 | % 5,656.39
Per Diem & Lodﬂg@g $ 37201576 | & 360,02755|% 1198821 |% 35175 20 $ 7.035.0118% 4,.953.20
Home Office Support $ 29383971 9% 4437151% 24,94682 1% 28.83 20 $ 2404682 | $ -
Final Repoit/Proj Close-Out $ 24_121 8971% - $ 2421897 % - LS $ 2421897 | § -
Total Indirect Costs, $ 1,373,973.43 |3 1.276223.77 |5 95,74966|% 1,806.63 $ 84,721.91] 8 11,027.75 |
Direct Costs: USEPA Soil
Site Set-up/Maintenance $ 16,886.45 | $ 1762728 | $ (740.83)[ $ - LS $ 3,500.00 | § (4,240.83)
Post Construction Maint; $ 33,31 879]% 2328327|% 1003552 )% - LS $ :7,5_()&00 ¥ 2,635.52
Site Co—ordin_g_t_ion, Pre-Exg $ 172126351 8 16197729 |8% 10149061 % 223.46 20 $ 4469.27 | § 5,679.79
Site Co-ord, Follow Up AsBits | $ 11180739 | $ 12346530 | $ (11,857.81)| % 107.69 20 3 215375| % {14,011.86)
Misc Open Tasks _ {11) $§ 477211220]|% 401089759 |% 761 J1461 {8  3,864.08 20 $ 77,281.20 | § 683,833.41
Fuel/Oil Misc Field Suppiies | 127,54573 | $  134.319.48 |$  (8.773.75)] & 130.44 20 3 260883 % (9,382.58)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 81,082.43 | § 85,51 587 I$ 1556656 ]% 9.42 | 20 iE] 188.35 | § 15,378.21 |
[Direct Costs: LBP Tasks
LBP Comm M_tg Support 3 49275.001 % 27,38315|% 216891851% - LS $ 21,891.85| § -
LBP Site Co-Ord $ 210000019 795728 |8 130427218% 27.08 20 $ 54154 | % 12,501.18
LBP Assesment % 240,863.44 | $ 13446600 ! $ 106,39744 | $ - LS $ 39000001 % 67,397 44
LBP Abatement $ 35244730 | $ 90,178.80 | $ 262,26840| % 487.85 LS $ 26226840 | $ -
[Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 2809097 | $ 084286 | % 19,24811 (8% 141.43 LS $ 19,248.11 | $ -
init. Sampling Field work 3 11754431 | $ 13,144.96 | $§ 10439935 % 189.93 LS $ 104,399.35 | $ -
Total Direct Costs: 3 6,124,900.33 3 4,82_(_),159.2-5—_3 1,304,741.13 | 8% 5,181.36 3 545050651 % 759,690.48
Fee $ 477678611 % 477678611 9% {0.00 % !0.00I 3 -
— . — — p—
Task Order Totals $ 79765562401 8% 6,576,061.61 | $1,400,490.79 |3 6,987.98 $ 62977256 | % 770,718.23




Project Costs for Current Week by Type

VB - 1/70 Phase 111
Week Ending 11/25/2005
Tashk-Deac Extended Laber Par Diom Equipment Materials Subcontracts Analyticat Other Fee
003 Mob/Crew Rotation $ 1421 % 142
004 Site Admin/indirects 3 272348 | 3 857.12 $ 156621 | § 13358 | 5 46,58
005 Lodging/Per Diem s 542.30 54230
010 Site Coord, 3 684021% 365.40 $ 27811 | $ 40.52
011 Removal 3 215803 | § (36.03) $ 2,194.05
012 TAD 3 1,158.03 3 1,158.03
014 Backfill $ 97166 [ $ (340.57) $ 131223
015 Sod & Seed $ 550849 | % 841.56 $ 492758 54754 | $ 362664
017 Rock and Mulch $ 218.98 3 21898
19 Sita Coord Follow-up $ B541 8 3654
021 Community Air Mon. 3 26990 3 269.90
022 FOG & Supplies $ 70.55 s 7055
031 Site Coordination In $ 56537 [ $ 5§66.37
032 Initial Sampling Fie $ %654 % 3654 $ 7178 (3 71.78)
Totals $ 15,656.31 % 313836 % 54230 3 7.582.02 % 72041 $ 367322 % Co. -




Project Costs JTD By Type

VB - 1/70 Phase II1

Friday, November 25, 2005

Task-Desc Extended Laber Por Diam Equipment Materials Subcontracts Anl_l!‘lieal Othar Foe
001 Const. Work Plans % 43180 | $ 431.80
003 MobiCrew Robation - 13757827 | 8 78,888.14 H 60,860.13
O Site Adminfinditects 3 TI5 748697 1 % 55511425 | % 1016841 8 136357.70 1 § 8115281+ % 30859
00% Lodging/Per Diemn $ 360,027.24 s 380.027.24
008 Homs Office 13 443715 |3 4,437.15
009 Site Set-uoMaint. 5 17862728 | % 14,728.37 $ 259801
010 Site Coord. 5 18187717 | & 14094197 | S - $ 18,383990 | § 2.651.30
011 Remaval $ 824168.45 | § §39,215.33 5 17475104 | § 10,2921
012 TAO $ 543,043.97 | 393,339.24 $ 144,385.04 [ $ 197113 | § 3,948.57
M3 Sampling Analysis $ 2837209 | % - $ 176704 | § 7,24835 17,355.79
014 Sackfill - 1,042,37591 | § 994,522,89 $ 21260884 | & 435,153.79
015 Sod & Seed H 517.524.40 | § 124,001.34 3 3831281 | 5 3040244 | § 326, 717.81
018 Garden & Flowers % 57,642.76 $ 5704270
017 Rock and Muich £ 22460493 | § 65,608.08 $ 3204 |8 12752204 | § 115.03 60.57
018 Post Const Maint $ 23208328 | § 12,085.28 3 880071 | $ 2,608.20
0189 Site Coord Follow-up - 123,465.19 | $ 120,0864.50 1 281069
021 Community Air Mon. H 43,748.48 $ 1744298 | 8 TRRAD (& 25,517.88 B
022 FOG & Supplies H 134,31940 | § Q.00 5 s 134251.48 | % 30.00
023 ASARCO Support $ 3531087 1% 3,418.08 $ 57488 168410
325 Lead Assessment 3 134,466.00 | § 0.0G $ 134,468.00
028 LBP Abaterment $ 01478.71 | § 71,538.29 $ 818188 % 10,248.23 21024
027 Sprinklar Systermn H 127,950.47 | § 2,861.83 $ 210681 | § 122,130,684
028 LBP Sie Coordinatic H 705724 | $ 7.789.56 $ .00 8 - 157.68
029 ASARCO 100 Prapertie $ 6551564 | § 84,068,009 s 547.75
030 Community Meeting Su $ 2738312 | ¢ - $ 10941 | § 27,2731
D31 Site Coondination in $ 86420113 £,828.24 $ 6.57
032 Initial Sampling Fie 3 1314482 | § 996219 3 152002 % 8.1 1,578.80
100 Fee $ 477,878.61 $ 477 8Ta.81
$ 6,576.060.53 $ 331281479 §% 368012508 $ 78143329 §$ 971.76162 & 653.076.07 1938708 5 - $ 47767881




11/ 78/ 2005

L4l FPM
- w . - -
Project Vartanee Repon
VB - 1/70 Phase III
Friday, November 25, 2005
Corremt Unit Estimated Cost| Tetal Cost At Vanaase
WS Desoription ary umt Ovigtaat Curreut Badgek | Cost Te Date |% Complotn Prics To Complote Complstien megative v anderan)
001 [Canstruetion Wark Plang 1.00 ] 5 2,53.21 431. 6.0% TITs 04 27232 LE38.04 (4200 0.2%
003 |Moblizaten/Craw Ratation 5.00 H £6.026.80 139,602.05 137.578.27 08.6% 27.808.04 1.953.44 3850171 {70.54) £.1%
004 _|She Administration and indirects 400 | MIH 217.349.74 506,192.84 T75.748.97 3.2% 2014,597.97 30,642.89 106,331,868 199.02 0%
005 _Lodging & Pef Clem 400 | MTH A TIRED 7101578 6002724 96.8% 9208204 11,901.73 71,928.9 {88.15] L%
008 |Heme Oftice Support 4.0 MTH 16,647.43 25,388 97 4,437.15 15.1% 7.246.27 24,947.92 20,368.08 1.11 LO%
007 _|Final Report R L: 428.74 9,805.34 - 0% 9,826, 34 $.825.34 9,825.34 - 0%
| 008 |Projact Cless-Qut i L 175,00 14,983.63 - 0% 14203 8 14,393.63 14,363.83 - 0%
|09 |She Set-u Intynancs 16.0( WK 7,124.26 19,580.45 17.827.3 100.0% 0 = 17627108 40,8 4.4%
0| She Coorgination 155,00 | EACH 50.801.73 172,128.36 61977.17 $4.1% J10.54 10.138.89 1T2133.08 4.1 0.0%
Romoval Impactes 53479000 | SF 289,060.27 1.084,876.00 24,156.48 4% 69 240,490.47 1,064 894.94 {181.06 0.0%
TAD of impacted Sells £.400.00 | TON 219,756.20 520 508, £43,643.87 100.0% 64.72 - 542.843.97 23, 104.81 4.4%
[ 5ampling & Anslysh 2400000 | TON L 320,38 30.667.8¢ 2637209 50.0% 24 4,305.28 3087707 9.49 0%
| 014 [Restoration 834 750.00 &F 473.788.10 1,874 415.3 164237539 A7.6% 3 232 T44.59 1873,113.80 T04.60 0%
| 015 S0 & Seed 15500 | EACH 187.076.40 704,704 £17.524.40 T2.4% 4.548.87 167.548.91 705,074.3 370.08 1%
16 _|Garden A Flowsr Bad 155.00 | EACH 11,710.80 61.753.18 57.642.76 3% 398,40 4.139.38 8).782 12 2894 0%
o7 iRocI-:, Mulch, & hiisc 155.00 | EACH a2 582,70 23335701 224 604.92 L 9% 154382 14.595.82 9,291.74 {65.51) 0%
218 _|Post Construction Matnienance SM75000 | LE 101,750.90 RnMATE 2328308 89.9% [ 0.08 9,657.55 32,940.84 {TTREH  -1.1%
019_1She Coordination Foliew-up 385,00 | EACH 58,801.70 111,607.39 123,485.19 100.0% 796.55 - 123,485 1% 11,887 80 10.8%
020 | She Teardown & Demoblizaton o0] 1S 9,152.30 9,152.30 - 0.0% 9,452.30 9.152.50 9,152.30 - 0%
021 _lComuniy Alr Montoring 400 | MTH 3,329.70 A3 41172 43,748 48 05.5% 11,452.48 06145 A5,803.80 {1.83} 0%
32 [Fusl O, M Flatd Supplies 96001 DAy £4,.946.60 127,545, 134,318, 00 100.0% 389,16 - 124.319.40 §,773.67 3%
023 Laseteo Suppert 00 LS 281.00 8,960, 3,638.47 40.6% 98,9641 5,325.04 8,954.71 470 > 1%
a4 |TAD to Landfill 280000 | TOM 306,530.60 1,00 - 0.0% - - - (1003 -100.0% |
025 |Lead Bage Paint Assssment 450.00 | EACH 14312220 261,863,444 134.468.0¢ 562.48 1.7.650.49 262 116.4% 253,05 0.1%
426 JLBP Abatemant 100.00 | EAC 25244730 2244730 50,1787 A500 81 28200218 82 260.80 1186.40) 1%
427 _|Sprnkier System 1.00] 5 . 211.475.11 127,155.47 21193248 8477098 21193245 57.34 L%
028 |LBP She Covtdnaton 100.00 | BACM 1.00 §1.082.43 1.937.24 811,98 F32m.T8 81,198.93 1380 | 1%
029 JASSACO 100 Propartivs 00 L 00 1.00 55513 64 55 515,54 - 55,515.84 £5,514.84 | 6551484.3%
| 020 |Communkty testing Suppart 00 L. 00 27.375.00 27,383 12 73812 - 27,3832 813 0.0%
0} [Fes 00 183,020.00 456,942 81 477,678, 477.674. - 477,678, 10.735.70 | 23% |
03 |Site Coordinetion indal Sampling Q0 L. 50,00 S1.00 39,842, 35,842 $0.00 35,842 50.8041.91 | S84190.6%
32 |Infal Sampling Field Wark 00 E : 1 - $ 10014 3, 14482 1314482 [ % - $ 1244482 | % 13,143.82 | 1314381.8%
Totals 1.00 LS $ 3,056172.25 % 7,797,284.02 $ €,576,060.53 84.3% $ 1,207,561.88 $ 1,363,71933 $§ 793477986 $ 142,495.84 1.8%



